RUIDOSO PHASE 1A — SLUGE HANDLING AND UV FACILITIES

The majority of the punchlist items listed on the attached Final Inspection lctter (November 18,
2009) have been completed, except for the following items.

PUNCHLIST:
1. Provide Final O&M Manual for UV System.
2. Provide Spare Parts Master List and confirm delivery of all spare parts to Owner.
3. Fire Alarm System. Modify instailed system to “REPORT ALARMS REMOTELY VIA
TELEPHONE”, as noted on Sheet E-31-102 of the Drawings.
4. Sheet W30-101, Line 7. Verify that Line 7 was constructed to the Hmits shown on this

Drawing (40 feet).




2701 MILES RD Se.
ALBUQUERQUE, NM 87106 :
TEL: 505.242 5700
FAX: 505.242.0673 " T

MOLZEN-CORBIN .,
& ASSHCiates
ENGINEERS/ARCHITECTS/PLANNERS

November 18, 2009

Mr, Randall Camp

Director, Public Worls
Village of Ruidoso

313 Cree Meadows Drive
Ruidoso, New Mexico 88345

RE:  Phase 1A - Solids Handling and Ulraviolet Disinfection Improvements RUIO62-11

Final Inspection and Substantial Completion of Sludge Handling Facilities and Digester

Dear Mr. Camp:

The final inspection was held on November 12, 2009. The final inspection was attended by representatives
from the Owner, New Mexico Environment Department, and Engineer (see enclosed aftendance sheet).
Tatsch Construction was issued two previous Preliminary Punchlists (one in August and the other in
October 2009); copies of these punchlists were distributed at the final inspection. Some additional

punchlist items were identified at the final inspection, as listed below:

t. Install pipe bollards at PNM transformer as noted on Drawings.
2. Ultraviolet Disinfection Structure: Installed water separator is subject to freezing. The water

separator needs to be removed and relocated inside the compressor housing,.
3. Ultraviolet Disinfection Structure: UV cable (yellow) on south channel should be wound and

tied. Tie to match cables on north channel.
4, Ultraviolet Disinfection Structure: Electrical conduit on south side of channel (sidewalk} is not

plugged. Insert pull cord into conduit and plug.

{tems Identified by Fatsch Construction

Provide Owner training for Digester improvements.

Painting — Propanc tank relocation gas line.

Painling — Install pipe tape markers.

Pipe Markers — Install pipe lettermg.

Replace UV Temporary Transformers.

Provide Final Q&M Manuals for UV System.

Provide Final O&M Manuals for Generator.

Provide Spare Parts Master List, and confirm delivery of all spare parts to Owner,

Pursue UV Taping Agreement and resolve with Siemens. Schedule UV training follow-up.
Follow-up training will be videotaped by Owner’s representative.

Fire Alarm System — Modify installed system to "REPORT ALARMS REMOTELY VIA
TELEPHONE", as noted on Sheet E31-102 of the Drawings.

11. Complete all work shown as “not complete in October Payment Application”.
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Mr. Randall Camp
November 18, 2009
Page 2

SUBSTANTIAL COMPLETION

The Owner’s representatives, Cleatus Richards, City of Ruidoso Downs, and Randall Camp, Village of
Ruidoso, acknowledged Substantial Completion {copy enclosed) of the Sludge Handling System,

effective November 12, 2009,

The Engineer will complete the Substantial Completion Certificate(s) for the facilities completed on this
project by separate correspondence.

Please call me should you have any questions regarding this communication.

Sincerely,

MOLZEN-CORBIN & ASSOCIATES

Angel Campos
Project Manager

AC:ps
Enclosures

ce: Mr. Cleatus Richards, Public Works Director, City of Ruidoso Downs
Ms. Debi Lee, Village Manager, Village of Ruidoso
Mr. William Morris, Deputy Viliage Manager, Village of Ruidoso
Mr. Bobby Snowden, WWTP Director, Village of Ruidoso
Mr. Sandy Edens, P.E., Project Manager, New Mexico Environment Department
Mr, Richard A. Rogers, Vice President, Tatsch Construction, Inc.
Mr. Miguel A. Chandler, Project Manager, Tatsch Construction, Inc.
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Angel Campos

‘Randali Camp’; 'Bobby Snowden’; 'LisaSanchez@ruidosc-nm.gov'

To:
Ruidoso Phase 1A - Substantial Completion for Blowers & Digester by Ruidoso Downs

“ubject:

December 21, 2009

Cleatus Richards asked me to forward his acceptance regarding substantial completion for the
Digester and Blowers. See below.

Angel Campos
Molzen-Corbin & Associates
acampos@molzencorbin. com
(505) 242-5700

----- Original Message-----
From: Cleatus Richards [mailto:cordpwd@ruidosodowns.us]

Sent: Friday, December 18, 2009 7:07 AM

To: Angel Campos
Subject: Re: Ruidoso Phase 1A - Substantial Completion for Blowers & Digester

Angel:
“his is to confirm acceptance of substantial completion of Blower and Digester on September
_9, 2009.
Cleatus Richards
City of Ruidoso Downs
e Original Message -----
From: "Angel Campos" <acampos@molzencorbin.com>
To: "'Randall Camp'" <randallcamp@ruidoso-nm.gov>; <cordpwd@ruidosodowns.us>;
<LisaSanchez@ruidoso-nm.gov>; “Bobby Snowden”
<BobbySnowden@ruidoso-nm. gov>
Cc: "Ron Mosher" <rmosher@molzencorbin.com>

sent: Thursday, December 17, 2009 2:34 PM
Subject: Ruidoso Phase 1A - Substantial Completion for Blowers & Digester

December 17, 2089

I am in the process of completing the EPA grant(s) documents which are required with the
final drawdown. I have not received a reply regarding acceptable of substantial completed

for the digester and blowers of September 29, 20@9.

Your immediate response is appreciated.

Angel Campos
Malzen-Corbin & Associates
ampos@molzencorbin. com

-~ \505) 242-5700




----- Original Message-----

From: Angel Campos

Sent: Monday, November 23, 2089 18:43 AM
5: 'Randall Camp'; 'cordpwd@ruidosodowns.us’; ‘LisaSanchez@ruidoso-nm.gov'; 'Bobby Snowden’

Cc: Del Archuleta; Ron Mosher; 'EdensJr, Walter, NMENV'; 'Richard A.Rogers’; 'Miguel

Chandler’
Subject: RE: Ruidoso Phase 1A - Substantial Completion for Blowers & Digester

November 23, 2809

RE: Revised Substantial Completion Date

In the Engineer's email of November 28, 2009 the Engineer's Substantial Completion date of
September 21, 2009 is not correct. I was reminded by Bobby Snowden that the reguired blower
training was not completed until September 29, 2009. Substantial Completion is revised to

September 29, 2009.
Please acknowledge Owner acceptance of Substantial Completion of September 29, 2809 by
replying to the request. Please call me should you have any guestions regarding this

comnunication.

Sincerely,

Angel Campos
Molzen-Corhin & Associates

- acampos@molzencorbin. com
505) 242-5760

————— Original Message-----

From: Angel Campos
Sent: Friday, November 20, 2009 12:49 PM
To: 'Randall Camp'; 'cordpwd@ruidosodowns.us’; 'LisaSanchez@ruidoso-nm.gov’; 'Bobby Snowden’

Cc: Del Archuleta; Ron Mosher; 'EdensJr, Walter, NMENV'; 'Richard A.Rogers'; 'Miguel

Chandler’
Subject: Ruidoso Phase 1A - Substantial Completion for Blowers & Digester

November 208, 2009

TO: Randall Camp, Public Works Director, Village of Ruidoso Cleatus Richards, Public Works
Director, City of Ruidoso Downs

RE: Substantial Completion for Blowers and Digester Structure

Tatsch Construction is reguesting for Substantial Completion of the Blowers and Digester
Structure be considered based on the date that the blowers and digester were placed in
service. The Contract Document requirements that must be met in order to recognize

Substantial Completion are presented
below: ‘
1. Blower Installation - Manufacturer to certify that equipment is installed correctly,

ﬁfully functional and ready to be placed in service.
Manufacturer's certification was received on September 17, 2809.

z




A.2, Blower Training - Provide operator training to plant staff. Training was provided

September 29, 28632,

.3, Blower Testing - Complete 5-day clean water test. Shakedown testing was completed on

August 27, 20869.

B.1. Digester Installation - Manufacturer to certify that equipment is installed correctly,

fully functional and ready to be placed in service.
‘Manufacturer's certification was received on September 3, 2009.

B.2. Digester Training - Provide operator training to plant staff. Training is scheduled for

December 8, 2609. This training has been recognized as a punchlist item by the Owner.
B.3. Digester Testing - Complete 5-day clean water test. Shakedown testing was completed on
August 27, 2009,

B.4. Digester - Fill digester with sludge from old plant digester to start new digester

process. Pumping sludge from old digester was completed on September 21, 2009.

SUMMARY :
The Engineer confirms that the blower and digester completion activities noted by Tatsch

Construction in their email of November 18, 2889 (email
below) are correct. In addition, Bobby Snowden, Plant Manager, confirmed that sludge

transferred from the old plant digester to the new digester was completed on September 21,
2085 (emall below).

As such, the Engineer recommends that Substantial Completion be the date (September 21, 2009)
- *the new digester structure and blowers were placed in service. '

i

““please acknowledge Owner acceptance by replying to the request. Please call me should you
have any questions regarding this communication.

Sincerely,

Angel Campos
Molzen-Corbin & Associates
acampos@molzencorbin. con
(505) 242-5708

————— Original Message-----
From: Bobby Snowden [mailto:BobbySnowden@ruidoso-nm.gov]

Sent: Thursday, November 19, 2809 12:29 PM

To: Angel Campos
Subject: RE: Ruidoso 1A - Timing of activities at Digester

“jat's what my records indicate also as far as original sludge transportation to new
. «gester, Monday September 14th and again on Monday September 21st. Bobby




S
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From: Angel Campos [mailto:acambos@molzencorbin.com}
Sent: Thursday, November 19, 2009 11:67 AM

To: Bobby Snowden
Subject: FW: Ruidoso 1A - Timing of activities at Digester

Bobby,

You mentioned that you-kept close tabs on filling of the new digester with slude from the old
digester. Do you agree with the dates noted below.

Please let me know.

Angel Campos
Molzen-Corbin & Associates

acampos@molzencorbin.com
{5€5) 242-5768

————— Original Message-----
From: Miguel Chandler [mailto:miguel@tatschconstruction.com]

Sent: Thursday, November 19, 2869 9:29 AM
To: Angel Campos

-Cc: Bobby Snowden
Subject: Ruidoso 1A - Timing of activities at Digester

Angel,
"1 have spoken with our Superintendant Willie Lucero and he's reviewed his log book to provide
me with the following information:

1. Clean water shakedown at digester: Started August 17, 2089 and Finished August 27, 2009.

2. a. Pumping sludge from old digester into new digester cell 1 started September 14, 2009.
b. Pumping sludge from old digester into new digester cell 2 started September 21, 2009,

I hope this information is useful to you and should you have any questions please advise.

Regards,

Mipuel Chandler

Project Manager

Tatsch Construction, Inc.
(575} 538-3764 extension 17
(575) 538-2552 fax

208 Highway 188 West

Silver City, NM 88661



Angef Campos

To: Richard A.Rogers; Miguel Chandler
ic: 'Randall Camp'; cordpwd@ruidosodowns.us; WilliamMorris@ruidoso-nm.gov; EdensJr,
, Wailter, NMENV; Del Archuleta; Ron Mosher; jwmolzencorbin@windstream.net

Subject: Ruidoso Phase 1A - UV Systemn Substantial Completion - Acceptance by Owner

November 4, 2009 RUIDG2-11.CA40

RE: Ruidoso Phase 1A — UV Facilities
Conditional Suhstantial Completion
Notice of Owner Acceptance

We have been informed by the Owner that they accept the conditional Substantial Completion of the UV Facilities as
present in the email below. The Certificate of Substantial Completion will be released after the Final Inspection is held.
Presently, the Final Inspection is tentatively scheduled for November 12, 2009. This conditional Substantial Completion

is acknowledged to start on November 4, 2009.

Please call me should you have any questions regarding this communication.

Sincerely,

Angel Campos
Molzen-Corbin & Associates
- campos@molzencorbin.com
_2a05)242-5700

From: Angel Campos

Sent: Wednesday, November 04, 2009 7:43 AM
To: 'Randall Camp'; 'cordpwd@ruidosodowns.us'; 'Bobby Snowden’; WilllamMorris@ruidoso-nm.gov;

LisaSanchez@ruidoso-nm.gov'
Cc: 'Edenslr, Walter, NMENV'; Del Archuleta; 'Richard A.Rogers'; 'Miguel Chandler'; Eric Sorenson; Ken Muller; Ron

Mosher; Michelle Salas
Subject: Ruidaso Phase 1A - UV System Substantial Completion

November 4, 2009

RE: Substantial Completion of Ultraviolet Disinfection System
Request of Owner Acceptance of Substantial Completion

The Ultraviolet Disinfection System {UV) five-day test period was completed on November 3, 2009. Plant operators
collected daily samples and tested the effluent after disinfecting with the UV system.

Test Results
1. October29
a. E-coliresults: 3 colonies/100 ml
b, TSS: 11 mg/l
c. Flow: 1.707 mgd
2. October 30




a. E-coliresults: 8 coIonies/iOD mi
b. TSS: 12 mg/l
c. Flow: 1.373 mgd

3, QOctober 31
a, E-coli results: 3 colonies/100 ml

b. TSS:17 mg/!
c. Flow: 1.83 mgd

4. Novemberl
a. E-coli results: 8 colonies/100 ml

b. T5S:14 mg/!
¢. Flow: 1.664 mgd

5. November 2:
a. E-coli results: 6 colonies/100 ml

h. TSS: 9 mg/l
¢. Flow: 1.726 mgd

UV Specification Requirement
Reduce the E. coli count to less than 126 cfu per 100 ml geometric means for any 30-day period . The 5-day test results

are within specification requirements.

UV System Training
The UV system representative was on site
operators. Bobby Snowden, Plant Manage

the afternoon of November 3, 2009 and completed training to the pliant
r confirmed that the UV system training was complete and acceptable.

UV System Installation Certification

Per the Contract Documents, the Engineer has reguested for Tatsc
1anufacturer that the UV system is installed correctly, fully functional an

- Construction has requested this certification from Siemens, UV System manufacturer.

h Construction to certify in writing from the UV
d ready to be placed in service. Tatsch

Substantial Completion
This Substantial Completion is a conditional Substantial Completion. Tatsch Construction understands and has

acknowledged to provide the following to complete the requirements of the Contract Documents:
1. Submit revised Final O&M Manual
Replace temporary transformers next week

Provide generator training next week

Pravide instrumentation/controls training next week .
Provide written certification from the UV manufacturer that the UV system is installed correctly,

and ready to be placed in service.

fully functional

Lis W

Note: The instrumentation/control system and the emergency generator were field tested to support the UV system.

These tests were confirmed by the Engineer.

Acceptance by Owner

The Engineer discussed Substantial Completion of the UV Sys
Village of Ruidoso and Cleatus Richards, City of Ruidoso Downs.
Bobby Snowden that the UV System is completely operational and th

system.

tem with the Owner’s representatives, Randall Camp,
As explained to them, the Engineer confirmed with
at the operators can operate and control the UV

This is to confirm verbal approval given to Molzen-Corbin by Cleatus Richards and Randall Camp regarding Substantial

stern based on the above, The Engineer request confirmation from the Owner of

smpletion acceptance of the UV 5y
f the UV System. Tatsch Construction will be notified of the conditional Substantial

"Substar}tiai Completion acceptance o
Completion upon acceptance from the Owner’s representatives.

2




Removal of Existing Chlorination System and Structures
The existing chlorination system and structures may be removed and demolished after receipt of the Cwner acceptance

~f the UV System. The existing one ton chiorine gas containers and 150-pound SO2 cylinders must be removed by the
_hiorine supplier. Bobby Snowden reports that the supyplier will remove the containers sometime next week. A pickup
date will be confirm later this week. This means that the entire existing chlorination facilities cannot be removed. With
the ton containers on site, it appears that the chlorine contact basin structure and part of the chlorination building can

be removed.

1B Contractor to start demolition of the chlorine contract basin

We are requesting written authorization for the Phase
Iso remove part of the chlorination building not associated with

and associated piping. The Phase 1B Contractor may a
the stored one-ton chlorine cylinders.

e conditional acceptance of the UV System and approval for

Your immediate response is requested. After receipt of th
tion system, the Engineer will inform the Phase 1B Contractor

the partial removal and demolition of the existing chlorina
to start the removal of the chiorine contact basin.

Please call me should you have any questions regarding this request.

Sincerely,

Angef Campos
Molzen-Corbin & Associates
acampos@molzencorbin.com
{505) 242-570




Angel Campos

Cleatus Richards [cordpwd@ruidosodowns. Ls]

From:

Yent: Friday, November 13, 2008 11:08 AM

fo: : Angel Campos

Cc: miguel@tatschconstructioninc.com, Randy Camp

Subject: Substantial completion-Sludge Handling System-Phase 1A RWWTP-Tatsch Construction
Angel:

This is to confirm approval of Substantiat Completion of the Sludge Handling System -Phase 1A RWWTP constructed by

Tatsch Construction effective November 12, 2009 said date being 80 calendar days beyond the required contract

completion date of August 24, 2009.
This approval is made on behalf of Randali Camp,for the Village of Ruidoso and Cleatus Richards for the City of Ruidoso

Downs

Cleatus Richards




Tatsch Construction, Inc.

GENERAL CONTRACTORS

Licenses: NM 15206, AZ 074121 & 074122 208 Highway 180 West

Silver City, NM 88061
Phone: 575-538-3704  Fow: 575-538-2552

www . tatscheonsiruction.com

13 November, 2009

Randall Camp
Village of Ruidoso
313 Cree meadows Drive

Ruidoso, NM 88345 Fax: 1-575-258-5361

Email: randalicamp@ruidoso-nm.gov

Re: Phase 1A - Siudge Handiing and Ultraviolet Disinfection Facilities — 2008

Ruidoso Downs, NM
Substantial Completion

Dear Mr. Camp:

This is to inform the Owner for the above mentioned project that we have been informed that the Waste Water
Plant Operators have placed the Sludge Thickening equipment into service prior to our receipt of a formal
Certificate of Substantial Completion from the Owner. An email communication was expectedby us. As of
298 P.M. we have not received any communication on substantial completion from the Owner or Engineer.
This request for substantial completion on the Sludge Thickening systern was made at the monthly meeting
on November 12, 2009, The Owner was to formally accept substantial completion prior to operating the

Thickening equipment installed by Tatsch Construction.

The Operators have operated the Thickening-equipment on this date of November 13, 2009 as confirmed by
our Superintendent Willie Lucero via Waste Water Treatment plant operator Alfredo at 2:00 .M.

The Owner, by its actions, has constructively taken possession of the units and the date of Substantial
Completion is therefore set at 12 November 2009.

Sincerely,

%//%/4.,

Miguel Chandler
Project Manager




AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS

To All Whom [t May Concern, To The Following | Do Sclemnly Swear And Affirm:

WHEREAS, the undersigned has been employed by Tatsch Construction, Inc. to furnish |abor and
materials for the Phase 1A — Sludge Handling and UV Facilities-Ruidoso WWTP work, under a contract
XP-976307-01 Subcontract Agreement S0801022 for improvement of the premises described as
Wastewater Treatment Plant the Village of Ruidoso, County of Lincoin, State of New Mexico of which,

Village of Ruidoso is the Owner. :

NOW, THEREFORE, this 37> day of January, 2010 for and in consideration of the sum of $7,154.00
Dollars paid simultaneously herewith, the recsipt whereof is hereby acknowledged by the undersigned, the
undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said
above described premises, and the improvements thereon, and on the monies or other considerations due
or to become due from the Owner, on accoutt of [abor, services, materials, fixtures, apparatus or machinery
heretofore or which may hereafter be furnished by the undersigned to or for the above described premises

by virtue of said contract.

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby
certifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for all
materials and equipment furnished, for all work, labor, and services performed, and for all known indebtedness
and claims against the Contractor for damages arising in any manner in connection with the performance of the
Contract referenced above for which the Owner or his/her property might in any way be held responsible.

The undersigned hereby certifies that all work required fo be done under terms of the above-described Contract
has been fully performed and completed in conformance with the Coniract and that applicable provisions of the
New Mexico Public Works Minimum Wage Act (§ 13-4-11 NMSA 1978) have been met.

EXCEPTIONS

Rio Grande Landscapas

Name of sole ownership, corporation or partnership

v (op ey Kﬁj»zs Hak.
Name of Authorized Répresentative Title ‘
\ i
Signﬁhre of AuthorizedRepresentative Date

T:\PrajeclWdB01 - Ruidose 1A\PO and SubCoentraclsiSubCanlracls\Release of liens\Release Of Liens XP-976307-01.doe




AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS

To Al Whom It May Concern, To The Following | Do Solemnly Swear And Affirm:

WHEREAS, the undersigned has been employed by Tatsch Construction, Inc. to furnish labor and
materials for the Phase 1A — Sludge Handling and UV Facilities-Ruidoso WWTP work, under a contract
XP-876307-01 Subcontract Agreement 30801031 for improvement of the premises described as
Wastewater Treatment Plant the Village of Ruidoso, County of Lincoln, State of New Mexico of which,
Village of Ruidoso is the Owner,

NOW, THEREFORE, this 31°' day of January, 2010 for and in consideration of the sum of $59.801.00
Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the
undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said
above described premises, and the improvements thereon, and on the monies or other considerations due
or to become due from the Owner, on account of labor, services, materials, fitures, apparatus or machinery
heretofore or which may hereafter be furnished by the undersigned to or for the above described premises

by virtue of said contract.

The undersigned, as Contractor for the above named Gontract pursuant to the Conditions of the Contract hereby
certifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for all
materials and equipment furnished, for all work, labor, and services performed, and for all known indebtedness
and claims against the Contractor for damages arising in any manner in connection with the performance of the
Contract referenced above for which the Owner or his/her property might in any way be held responsible.

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract

has been fully performed and completed in conformance with the Contract and that applicable provisions of the
New Mexico Public Works Minimum Wage Act (§ 13-4-11 NMSA 1978) have been met.

EXCEPTIONS

Post-Tensioning Reinforcing Services
Name of sole ownership, corporation or partnership

mette. Giveenlee VP, 0% Oneration=.

ame of Ruthorized Representative Title !

D2-p>-10

gﬁfure %\Authorized Representative Date
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AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS

To All Whom It May Concern, To The Following | Do Solemnly Swear And Affirm:

WHEREAS, the undersigned has been employed by Tatsch Construction, Inc. to furnish labor and
materials for the Phase 1A — Sludge Handling and UV Facilities-Ruidoso WWTP work, under a contract
XP-976307-01 Subcontract Agreement S0801081 for improvement of the premises described as
Wastewater Treatment Plant the Village of Ruidoso, County of Lincoln, State of New Mexico of which,
Village of Ruidoso is the Owner.

NOW, THEREFORE, this 37°' day of January, 2010 for and in consideration of the sum of $5,900.00
Dollars paid simultaneously herewith, the receipt whereof is hereby acknowiedged by the undersigned, the
undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said
above described premises, and the improvements thereon, and on the monies or othar considerations due
or to become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery
heretofore or which may hereafter be furnished by the undersigned to or for the above described premises
by virtue of said contract.

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby
certifies that, except as listed below, hefshe has paid in full or has otherwise satisfied all obligations for alf
materials and equipment furnished, for all work, labor, and services performed, and for all known indebtedness
and claims against the Contractor for damages arising in any manner in connection with the performance of the
Contract referenced above for which the Owner or histher property might in any way be held responsible.

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract
has been fully performed and completed in conformance with the Gontract and that applicable provisions of the
New Mexico Public Works Minimum Wage Act (§ 13-4-11 NMSA 1978) have been met.

EXCEPTIONS

Daylighting Solutions
Name of sole ownership, corporation or partnership

T _hoeey Aeperr PR DT
Name of Authorized Representative Titie

2 — ¥~ oo
Date
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AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS

To All Whom It May Concern, To The Following 1 Do Solemnly Swear And Affirm:

WHEREAS, the undersigned has been employed by Tatsch Construction, Inc. to furnish labor and
materials for the Phase 1A ~ Sludge Handling and UV Facilities-Ruideso WWTP work, under a contract
XP-976307-01 Subcontract Agreement S0801023 for improvement of the premises described as
Wastewater Treatment Plant the Village of Ruidoso, County of Lincoin, State of New Mexico of which,

Village of Ruidoso is the Owner.

NOW, THEREFORE, this 31°' day of January, 2010 for and in consideration of the sum of $84.171.60
Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the
undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said
abhove described premises, and the improvements thereon, and on the monies or other considerations due
or to become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery
heretofore or which may hereafter be furnished by the undersigned to or for the above described premises

by virtue of said contract.

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby
certifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for all
materials and equipment furnished, for all work, labor, and services performed, and for all known indebtedness
and claims against the Contractor for damages arising in any manner in connection with the perfoermance of the
Contract referenced above for which the Owner or histher property might in any way be held responsible.

The undersigned hereby certifies that all work reqguired to be done under terms of the above-described Contract

has been fully performed and completed in conformance with the Coniract and that applicable provisions of the
New Mexico Public Works Minimum Wage Act (§ 13-4-11 NM3A 1978} have been met.

EXCEPTIONS

Constructors, Inc.
Name/ef’soie ownership, corporation or partnership

Nf’f@'of QZJ orized Representative

R 7

-
“S]'@'ﬁat% of Authorized R’epresen}éﬁive Date {

FAPrajectiD801 - Ruidoso 1AWP0 and Sublontracts\SubContracis\Release of liensiRelease OF Liens XP-976307-01.doc
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AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS

To All Whom It May Concern, To The Following | Do Solemnly Swear And Affirm:

WHEREAS, the undersigned has been employed by Tatsch Construction, Inc. to furnish Jabor and
materials for the Phase 1A — Sludge Handling and UV Facilities-Ruidoso WWTP work, under a contract
XP-876307-01 Subcontract Agreement 80801161 _for improvement of the premises described as
Wastewater Treatment Plant the Village of Ruidoso, County of Lincoln, State of New Mexico of which,
Village of Ruidoso is the Owner.

‘NOW, THEREFORE, this 371 day of January, 2010 for and in consideration of the sum of $1.471,753.16
Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the

undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said
above described premises, and the improvements thereon, and on the monies or other considerations due
or to become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery
heretofore or which may hereafter be furnished by the undersigned to or for the above described premises
by virtue of said contract.

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby
certifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for all
materials and equipment furnished, for all work, labor, and services performed, and for all known indebtedness
and claims against the Contractor for damages arising in any manner in connection with the performance of the
Contract referenced above for which the Owner or his/her property might in any way be held responsible.

The undersigned hereby cerifies that all work required to be done under terms of the above-described Contract
has been fully paerformed and completed in conformance with the Contract and that applicable provisions of the
New Mexico Public Works Minimum Wage Act (§ 13-4-11 NMSA 1978) have been met.

EXCEPTIONS

U.S. Electrical Corporation

MName of sole ownership, corporation or partnership

Tame s o. Gexcia_ ]Of&f;fw

Name of Authorized Representative Titte
/ { —
%oz,@?éz@w 2)5 /20] 0
Sifinature of Atthorized Representative Date /
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AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS

To All Whom It May Concern, To The Following 1 Do Solemnly Swear And Affirm:

WHEREAS, the undersigned has been employed by Tatsch Construction, Ing¢. to furnish labor and
materials for the Phase 1A — Sludge Handling and UV Facilities-Ruidoso WWTP work, under a contract
XP-976307-01 Subcontract Agreement $0801091 for improvement of the premises described as
Wastewater Treatment Plant the Village of Ruidoso, County of Lincoln, State of New Mexico of which,

Village of Ruidoso is the Owner.

NOW, THEREFORE, this 31% day of January, 2010 for and in consideration of the sum of $204,163.00
Dollars paid simultansously herewith, the receipt whereof is hereby acknowledged by the undersigned, the
undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said
above described premises, and the improvements thereon, and on the monies or other considerations due
or to become due from the Owner, on account of fabor, services, materials, fixtures, apparatus or machinery
heretofore or which may hereafter be furnished by the undersigned to or for the above described premises

by virtue of said contract.

The undersigned, as Contractor for the above named Confract pursuant to the Conditions of the Confract hereby
certifies that, except as listed below, hefshe has paid in full or has otherwise satisfied all obligations for all
-materials and equipment furnished, for all work, fabor, and services performed, and for all known indebtedness
and claims against the Contractor for damages arising in any manner in connection with the performance of the
Contract referenced above for which the Owner or his/her property might in any way be held responsible.

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract
has been fully performed and completed in conformance with the Contract and that applicable provisions of the
New Mexico Public Works Minimum Wage Act (§ 13-4-11 NMSA 1978) have been met.

EXCEPTIONS

Bogan Brothers Painting Company, inc

Name of sole ownership, corporation or partnership

%// /j /g s e ?{Zﬁ&&d?‘

Name of Authorized Representative Title
24/
Signature of lyhorized Representative Date” '
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AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS

To All Whom It May Congcern, To The Following | Do Solemnly Swear And Affirm:

WHEREAS, the undersigned has been employed by Tatsch Construction, Inc. fo furnish labor and
materials for the Phase 1A — Sludge Handling and UV Facilifies-Ruidoso WWTP work, under a contract

XP-876307-01 Subcontract Agreement S0801041 for improvement of the premises described as
Wastewater Treatment Plant the Village of Ruidoso, County of Lincoln, State of New Mexico of which,

Village of Ruidoso is the Owner.

NOW, THEREFORE, this 31° day of January, 2010 for and in consideration of the sum of $86,147.00
Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the
undersigned does hereby waive and release any lien rights fo, or claim of lien with respect to and on said
above described premises, and the improvements thereon, and on the monies or other considerations due
or to become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery
heretofore or which may hereafter be furnished by the undersigned to or for the above described premises

by virtue of said contract.

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby
certifies that, except as listed below, hefshe has paid in full or has otherwise satisfied all obligations for all
materials and equipment furnished, for all work, labor, and services performed, and for all known indebtedness
and claims against the Contractor for damages arising in any manner in connection with the performance of the
Contract referenced above for which the Owner or his/her property might in any way be held responsible.

The undersigned hereby certifies that all work reguired to be done under terms of the above-described Contract
has been fully performed and completed in conformance with the Contract and that applicable provisions of the
New Mexico Public Works Minimum Wage Act (§ 13-4-11 NMSA 1978) have been met.

EXCEPTIONS

R.S. Masonry, Inc.

Name of sole ownership, corporation or partnership

;%JWTCQ/M SSADmars Maﬁi;i&wﬂé;g

Name of Authorized Representative Titte
Ci;&ﬁ;v%vt%;céx9”) A ~3-20/0
Signature of Authorized @ébresentativ.e Date
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AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS

To Al Whom [t May Concern, To The Following 1 Do Solemnly Swear And Affirm:

WHEREAS, the undersigned has heen employed by Tatsch Construction, Inc. to furnish lgbor and
materials for the Phase 1A — Sludge Handling and UV Facilities-Ruidoso WWTP work, under a contract

YP-976307-01 Subcontract Agreement S08011561 for improvement of the premises described as
Wastewater Treatment Plant the Village of Ruidoso, County of Lincoln, State of New Mexico of which,
Village of Ruidoseo is the Owner.

NOW, THEREFORE, this 21° dav of January, 2010 for and in consideration of the sum of $133,301.35
Dollars paid simultansously herewith, the receipt whereof is hereby acknowledged by the undersigned, the
undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said
above described premises, and the improvements thereon, and on the monies or other considerations due
or to become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery
heretofore or which may hereafter be furnished by the undersigned to or for the above described premises

by virtue of said contract.

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby
ceriifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for all
materials and equipment furnished, for alf work, labor, and services performed, and for all known indebtedness
and claims against the Contractor for damages arising in any manner in connection with the performance of the
Contract referenced above for which the Owner or his/her property might in any way be held responsible.

The undersigned hereby certifies that all work required to be done under terms of the above-described Contract
has been fully performed and completed in conformance with the Contract and that applicable provisions of the
New Mexico Public Works Minimum Wage Act (§ 13-4-11 NMSA 1978) have been met.

EXCEPTIONS

Polson & Grady, Lid
Name of sole ownership, corporation or partnership

\I\l‘%\,\;\&m KO\H’\ SBlazer v, P,

Name of Authorized Representative Title
////%M M/KZ — _ 2w lio
Signature &f Authonze%’epresentatwe Date *
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AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS

To All Whom it May Concern, To The Following | Do Solemnly Swear And Affirm:

WHEREAS, the undersigned has been employed by Tatsch Construction, Inc. to furnish |abor and
materials for the Phase 1A ~ Sludge Handling and UV Facilities-Ruidoso WWTP work, under a contract

XP-976307-01 Subcontract Agreement S0801082 for improvement of the premises described as
Wastewater Treatment Plant the Village of Ruidoso, County of Linco/n, State of New Mexico of which,

Village of Ruidoso is the Owner.

NOW, THEREFORE, this 31 day of January, 2010 for and in consideration of the sum of $12,792.00
Dollars paid simultaneously herewith, the receipt whereof is hereby acknowledged by the undersigned, the
undersigned does hereby waive and release any lien rights to, or claim of lien with respect to and on said
above described premises, and the improvements thereon, and on the monies or other considerations due
ar to become due from the Owner, on account of labor, services, materials, fixtures, apparatus or machinery
heretofore or which may hereafter be furnished by the undersigned to or for the above described premises

by virtue of said contract.

The undersigned, as Contractor for the above named Contract pursuant to the Conditions of the Contract hereby
certifies that, except as listed below, he/she has paid in full or has otherwise satisfied all obligations for ail
materials and equipment furnished, for all work, fabor, and services performed, and for ali known indebtedness
and claims against the Contractor for damages arising in any manner in cannection with the performance of the
Contract referenced above for which the Owner or hisfher property might in any way be held responsible.

The undersigned hereby certifies that all work required fo be done under terms of the above-described Confract
has been fully performed and completed in conformance with the Contract and that applicable provisions of the
New Mexico Public Works Minimum Wage Act (§ 13-4-11 NMSA 1978) have been met.

EXCEPTIONS

Overhead Door Company of Las Cruces

Name of sole ownership, corporation or partnership

TIONN 6O py Mt A
Name of Authorized Representative Title
L Wi LAAD
Signgture of Authorized Representative Date
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AFFIDAVIT OF PAYMENT AND RELEASE OF LIENS

To All Whom It May Conearn, To The Following 1 Do Solamnly Swear And Afflrm:

WHEREAS, the undersigned has been employed by Tatsch Construction, Inc. to furnish labor and .
matarlalz for the Phase 14 — Sludge Hapdling and UV Faelll ges-Rgidasu WWTE work, under & confract

XP-876307.07 Subsontract Agreemeant 30801141 for improvement of the premises dascribed as
Wastewator Treatment Plant the Village of Ruldoso, Gounty of Linco/n, State of New Mexice of which,
Villape of Ruidosg Is the Owner. ,

NOW, THEREFOQRE, this 31% day of January, 2010 for and in consideration of the sum of %50,644.00
Dollars pald simultaneously Tierewith, tha receipt whereof is hereby acknowledged by the undersigned, the
undersigned doss hereby waive and release any lien rights to, or claim of fien with respect to and on said
ahove described premises, and the improvements theraon, and on the moenies or other considerations due
or 10 bacome due from the Gwner, on aceount of labor, services, materials, fixtures, apparatus or machinsry
heretofore or which may hereafter be fumished by the undersigned to ot for the above describad pramises
by virtue of said contract.

The undersigned, as Contractor for the ahove namad Coniract pursuant to the Conditions of fhe Gonfract feraby
cerfifies that, except as listad below, helshe has paid in full or has otherwise satisfied all obligations for all
materials and equipmient fumished, for all work, tabar, and serviogs parformed, and far all known indshtedness
and claims against the Contractor for damages ariging in any manner in gonhaction with the parformance of the

Contract referancad above for which the Owner or his/her property might in any way be held responsible.
The undersignad hereby certifles that altwork required to ba done under terms ofthe above-describad Contract
has bean fully performed and complated in conformance with the Contract and that applicable provisions of the
Now Mexico Public Works Minimum Wage Act (§ 13-4-11 NMSA 1878) hava been met.

EXCEPTIONS

CraneCare, In¢
Rame of sole ownership, corporation or parthership

L isa  Wiewy Gﬁmﬁfi&j M&/Z..

Name of Authorized Repfaaentat'we Titie

(Rt Ei? . 2~/85/0
ignatura of Authorize, 56presentativa Lata ‘
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Hx ed Cne (1) Original Consent
Bo.. .No. 6372873

CONSENT OF SURETY COMPANY TO FINAL PAYMENT |

Project Name: Phase 1A — Siudge Handline and UV Facilities — Ruidoso WWTP Project

Location: Ruidoso. New Mexico

| AJE# Molzen-Molzen-Corbin & Associates

TO (Owner): Village of Ruidoso

Address: 313 Cree Meadows Drive

City/ State/ Zip: Village of Ruidogo, NM 88345

Contractor: Tatsch Construction : Contract Date; _ 9/22/08

Tn accordance with the provisions of the Contract between the Owner and the Contractor as indicated above, the
(here insert name and address of Surety Company)

Safeco Tnsurance Company of America : Surety Company.
Safeco Plaza ? ' ’
Seaitle, WA 08185

on bond Of (here insert name and address of Contracior)

Tatsch Construction, Inc. ,Contractor,

208 Highway 180 West
Siiver City, NM 95185

hereby approves of the final payment to the Coniractor, and agrees that final payment o the Contractor shall not
relieve the Surety Company of any of its obligations to the Village of Ruidoso , Owner,
as set forth in the said Surety Company’s bond.

IN WITNESS WHEREOF,
the Surety Company has hereunto set ifs hand this 9tk day of February , 2018

Safeco Insurance Company of America
Surety mpany
@ A P
7l ; A
U2 [:H-__ e
L

Shiriey A. Talley, Attorney-In-Fact
Title '

-

P / o
V _‘_. Aﬁent P é/{ ”[\‘?/’7 [(// (‘//7 /c T
(Seal)

Tapublic\geldminevmailboximiguchConsent of Surety to Finaj Payment Ruidose WWTP.doc
FORM 103 (04-08-99) .



Safeco Insurance Gompany of America
Genesal Insurance Company of America

- Liboerty POWER 10014 v
' Mutual. OF ATTORNEY Seatle, WA 98154

No. 4341

KNOW ALL BY THESE PRESENTS:

Thal SAFECO INSURANCE COMPANY OF AMERICA &nd GENERAL INSURANGCE COMPANY OF AMERICA, each a

Washington corporation, does each hereby appaint : :
#SJSAN D. MARTIN; DAVID C, MITCHIE; THOMAS M. PADILLA; SHIRLEY A. TALLEY; Albuguergue, New Mexico*

its true and lawful atlomey{s}-in-fact, with full authority to execute on its behalf fidelity and surety bonds or undertakings and other
documents of a stmilar characler issued in the course of s business, and to bind the Tespective company thereby.

N WITNESS WHEREQF, SAFECO INSURANCE COMPANY OF AMERICA and GENERAL INSURANCE COMPANY OF
AMERICA have each executed and attested these presents

March 2009
this 21t day of v

Dot €. Jey TANDegarrf

Timothy A, Mikolajewski, Vice President
CERTIFICATE

Exiract from the By-Laws of SAFECO INSURANCE COMPANY OF AMERICA
and of GENERAL INSURANCE COMPANY OF AMERICA:

“Article V, Section 13. - FIDELITY AND SURETY BONDS ... the President, any Vice President, the Secretary, and any Assistant Vice
President appointed for that purpose by the officer In charge of surety operations, shatl each have authority to appoint individuals as
attorneys-in-fact or under other appropriate tities with authority to execute on behalf of the company fidelity and surety bonds and
other documents of similar character issued by the company in the course of its business... On any insfrument rnaking or evidencing
such appointment, the signatures may be affixed by facsimile. On any instrument conferring such authority or on any bond or
undertaking of the company, the seal, or a facsimile fhereof, may be Impressed or affixed or in any other manner reproduced;
provided, however, that the seal shall not e necessary to the valldity of any such instrument or undertaking.”

Extract from a Resolution of the Board of Directors of SAFECO INSURANCE COMPANY OF AMERICA
and of GENERAL INSURANCE COMPANY QF AMERICA adopted July 28, 1970.

Dexter R, Leqq, Secretary

"On any certificate executed by the Secretary or an assistant sacrelary of the Company setting out,

) The provisions of Article V, Sectian 13 of the By-Laws, and

(1) A copy of the powar-of-attorney appoiniment, executed pursuant thereto, and

(i) Certifying that said power-of-attorney appointment is in full force and effect,
the signature of the certifying officer may be by facsimile, and the seal of the Company may be a facsimite thereof.”
t, Dexler R. Legg , Secretary of SAFECO INSURANCE COMPANY OF AMERICA and of GENERAL INSURANCE COMPANY
OF AMERICA, do hereby certlfy that the foregoing extracts of the By-Laws and of  Resolution of the Board of Directors of these
corporations, and of a Power of Attornaey Issued pursuant thereto, are true and correct, and that both the By-Laws, the Resolution and the

Power of Attorney are still in full force and effect.
IN WITNESS WHEREQF, | have hereunto set my hand and affixed the facsimile seal of said corporation

day of 3.1 Ez?/é&}-’/’&) = ' _C’.)ic)... ’

this

Deter £, ,La”

Dexter R. L.egy, Secretary

S-D974/DS 3/08 WEB PDF




OMB CONTROI ND,2030-0020
AFPROVED: 12/30/02
APPROVAL EXPIRES: 1231405

U.S. ENVIRONMENTAL PROTECTION AGENCY
MBE/WBE UTILIZATION UNDER FEDERAL GRANTS, COOPERATIVE
AGREEMENTS, AND INTERAGENCY AGREEMENTS

PART 1. (Reports are required even if no procurements are made during the reporting period.)

1A, FEDERAL FISCAL YEAR

iB. REPORTING QUARTER (Chask appropriate box)

20009 O 1% (OetDes) D 2@{aniar) 37 {Apr-Jun) O 4 (sul-Sep) Annual
{C. REVISION HIGHLIGHT ITEMS TO BE REVISED AND PROVIDE EXPLANATION iN BLOCK No, 8
Yearn -
Quarier:

oA, FEDERAL FINANCIAL ASSISTANCE AGENCY
(EPA Office Address - ATFN: DBE Coordinator}

34, REPORTING RECIPIENT (Name and Address)
Village of Ruidoso
313 Cree Meadows {Drive
Puidoso, New Mexico B8345

28, REPORTING CONTACT 2C. PHONE:

{EPA DBE Coordinator)

3B, REPORTING CONTACT (Resipient)
William Morris

3C. PHONE:
575-258-4343

4h, FINANCIAL ASSISTANCE AGREEMENT ID NUMBER

[SRF Slate Reclpients, Refer to instructions for Completion of 44, 5A, and 8C)

XP-976307-01

STAG

4B. FEDERAL FINANCIAL ASSISTANGE PROGRAM

54, TOTA.L ASSISTANCE AGREEMENT

58, Cheok and skip to Block

AMOUNT Mo. 7 If no procurements

and accomplishments

5C. TOTAL PROCUREMENT AMOUNT THIS REPORTING
PERIOD (ONLY include the amount ot in any prior reporting
period and procurements made by SRE Loan Reclplents and Sub-

EpA share: §_1,309,500.00 were made this reporting Reclplents)
period. 3(5)2 ,:;”0 Rnn]na i
clide praturemenl amounts reported by Prime Contraciors)
Reclpient Share: § 589,275.00 O

50, ACTUAL MBEMWEE PROCUREMENT ACCOMPLISHED THIS

REPORTING PERIOD BY REC!P[ENT (SRF Siate Recipients, Repori

State Procurament Activilles Here}

5E. ACTUAL MBEMWBE PROCUREMENT ACCOMPLISHED THIS
REPORTING PERIOD BY LOAN RECIPIENTS, SUB-RECIPIENTS,
AND PRIME CONTRACTORS

$ MBE §WBE $ MBE $ WBE
Construstion Construction 1,531,554.16
Equipment Equipment
Servicas Services 61,9831 .00
Supplies e —_ Suppiles
TOTAL , - |TOTAL
8. COMMENTS:

TITLE

7. NAME OF AUTHORIZED REPRESENTATIVE

William Morris

8. SIGNATURE OF AUTHORIZED REPRESENTATIVE

Senior Deputy Village Manager
DATE

2 /9/r4

F
EPA FORM 5700-524 - (5/96) avallable al

NOTE: THIS REPORT 1S DUE 30 DAYS AFTER T

actronicaily at hl‘iu:-’!\'.nw.ena.qéfosdbuféco 52a.pdf

HE END OF EACH FEDERAL FISCAL QUARTER OR ANNUAL!

SUBMISSION DATES ARE: January 30, April 30, July 30, and Qetober 30*

+ ANNUAL REPORT




MBE/WBE PROCUREMENTS MADE DURING REPORTING PER[OD
EPA Financial Assistance Agreerment Number:

1. Procurement Made By 2. Business Enterprise | 3. § Value of "A. Date of 5. Type of 6. NamefAddress/Phone Number of MBEAWBE
Procurement Award Product or Cantrastor or Vendor
Recipient Other Minority Women MMLDYY Servicesa
{Enter Code)
X hid 59,801.00 | 11./14/08 1 Post-Tensioning Reinforcing Inc
i 8612 Paseo Alameda NE, Ste. D
1
i Albuguergue, NM 87113 (505)587-9729
X X 1,471,753.16| 9/24/08 1 U.S. Electrical Corporation
! 301 California St SE
Albuguerque, NM 87108 (505)260-1000
i X X 5- 51,981.00 9/s/08 3A Manuel Lujan Insurance
EC Box 3727
Albuguerque, NM 87130 (505)652-7771
1
! i
AType of product or service codes:
1 = Construgtion 2 = Supplies 3 = Services 4 = Equipment

EPA FORM 5700-524 - (5/96) {Approval Expires 9/30/02)

A= Buslhoss Services

B = Professional Services
C = Repair Ssnices

[ = Personal Sarvices




RECORD DRAWINGS & Q&M MANUALS

Local Authority: Village of Ruidoso

Address: 313 Cree Meadows Drive, Ruidoso, NM 88345

Project Name: Phase 1A - Sludge Handling and UV Facilities ~ Ruidoso WWTP

Project Number: XP-976307-01

This letter confirms that Village of Ruidoso has received a full set of reproducible record

drawings for the referenced project as required by the grant/loan agreement. The Drawings of Record do
not differ substantiatly from the plans approved for construction and have been accepted by the Village

of Ruidoso. The Drawings of Record are on file at Village Hall and available for review by NMED. We
also confirm that we have received an acceptable, complete set of Operation & Maintenance Manuals for

equipment instalted with this project.

William Morris

Name'
//Mcf'\ﬂ 5/9/ s
Signature Date 7

1 Signed by the Grantee Representative or Signatory Authority

NRUIDOSORUIOEZ-11_PHASE 1A CONSTRUCTIONCLOSEQUT DOCUMENTSWRECORD DRAWINGS OM MANUALS ACCEPTANCE
RUIDOSO 976307.D0OC




XP-156
CERTIFICATION OF LABOR STANDARDS

1 certify that all the Labor Standards Contract Provisions of the specifications have been
complied with during construction of water and/or wastewater infrastructure(s) known by

the U. S. Environmental Protection Agency as

YP-976307-01 ., Phase 1A- Sludge handling and UV Facilities- Ruidoso WWTP Project
(Project Number) (Legal Name of Project)

5/5/ 10 frilly S

/Date/ Signature of Authorized Representative

William Mortis,  Senior Deputy Village Manager

Name and Title

*This is a suggested format. The granlee may substitute an equivalent format.



CERTIFICATION OF PROJECT ACCEPTANCE AND PERFORMANCE

Local Authority (Grantee): Village of Ruidoso

Address: 313 Cree Meadows Drive, Ruidoso, NM 88345

Project Number: XP-976307-01

|, Adelmo Archuleta, of the firm of Molzen-Corbin & Associates, a Registered Professional
Engineer in the State of New Mexico, and project engineer for the above referenced local
authority, for certain improvements consisting of Phase 1A — Sludge Handling and UV Facilities
— Ruidoso WWTP Improvements do hereby certify that | have inspected the project and to the
best of my knowledge it was substantially compieted according to plans and specifications and/

or duly authorized change orders.

The Contractor on this job is Tatsch Construction

] -_THE?&:BO{E REFERRED

| DO HEREBY CERTIFY SUBSTANTIAL COMPLETIO
TO IMPROVEMENTS AND RECOMMEND ACCEPTANG

Dated this & day of March, 2010,

fpe.

A
\

(Signature and s:

g
CRpEssl
AGCEPTANGE AND CERTIFICATION OF PERFORMANCE BY LOCAL AUTHORITY:

As required by the Clean Water Act under Title |, Section 204(d) and 40CFR
35.2218(c), the Village of Ruidoso (Grantee) certifies that the project built under EPA XP-
066307-01 does meet the design specifications, effluent limitations, and all other project

performance standards.

| DO HEREBY CERTIFY THAT THE PROJECT HAS BEEN COMPLETED AND IS
OPERATIONAL AND HAS BEEN ACCEPTED BY THE GRANTEE.

Dated this ? day of /levet, 20/
/J4%%’j

Senior Deputy Village Manager
(Signature and Title, Grantee Authorized Representative)

The warranty period is from (see below) to (see below).

e From 9/29/2009 to 9/29/2010: Digester Blowers, Aerobic Digester Structure and Associated

Electrical Work
e Trom 11/04/2009 to 11/04/2010: UV Disinfection Facilities and Associated Electrical Work

e From 11/12/2009 to 11/12/2010: Sludge Thickening/Dewatering Facilities, Temporary Waste
Activated Sludge Pump Station, Two Drain Lift Stations and Associated Electrical Work

MRUIDOSOWRUIOB2-11_Phase 1A ConstructiomCloseout Documents\Engineer Community Acceptance (CWSRF) ruidoso 976307-01 wwip.doc



